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Capacity Planning

Capacity report by Status

Hours | FTE over Time
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Capacity Planning

Capacity report by Project
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Select one product to 
highlight the planned units in 
the timeline below.

Total planned units by product type

959K (70%)

415K (30%)

Standard catalog design Custom design

Capacity Type

All 

Status

All 

Yard

All 

Activity Name (groups)

Engineering 



Delta by product

Product2

Product1

Product4

Product32

Product23

Product17

Product29

Product30

Product3

8715

4901

2096

2024

1554

483

23

-212

-2924



Capacity Planning

Actuals vs. Planned

Delta Hours | FTE over Time

0K

5K

10K

15K

20K

Jul 2019 Jan 2020 Jul 2020 Jan 2021 Jul 2021 Jan 2022

Planned Actuals Max capacity (flexible) Max capacity (intern)

Product

All 

Hours FTE

Select one product to filter the units in 
the timeline to the right.

Year, Month

All 

Capacity Type

All 

Status

All 

Yard

All 

Activity Name (groups)

Engineering 


